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Progress Report No. 42
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: December 10, 2013

319489
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Clara Beitin (USEPA Site Attorney)

Mr. Anthony Cinque (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

From: Karen C. Saucier, Ph.D. (TRC Project Coordinator)

Subject: Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 42

Site ID: NJD002168748

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 9, 2009. This progress report covers the period
between November 1, 2013 and November 30, 2013. The updated UAO/Statement of Work
(SOW) Compliance Tracking Table and Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period:
e Preparation of the 2013 Wetlands Mitigation and Monitoring Report.

e Preparation of the Second Semiannual 2013 Monitoring Report

2. Results of sampling, tests, and all other data received and not previously submitted to
USEPA:

e None

3. Work planned for the next 12 months:
e Conduct routine groundwater and surface water monitoring.

e Conduct semiannual wetlands monitoring and invasive species mitigation and
annual reporting.

e Prepare and submit routine groundwater and surface water monitoring reports.
e In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP.

e Prepare and submit progress reports.
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4. Problems encountered and any anticipated problems or delays and solutions to address
actual or anticipated delays:

o Deer rubbings were noted on the trunks of the newly planted pilot study trees
during the 4Q2013 monitoring event.

e During the week of November 15th, TRC installed tree guards around the trunks to
protect the trees from future damage by deer.
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PROGRESS UPDATE NO. 42

COMPLETION TIMEFRAME

Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTIOL\‘ ITEM (Calendar Days from UAO ACTIOg:.}EM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) ®“ RESPPAO;‘.I_S\I(BLE ECOTIVIHODE!EiE’I\DA COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34): Respondent shall provide written notice to EPA's Remedial Project v
2 7 days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order,| RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO® the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (QMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT v RMT 08/10/09
5 days - following completion . . . . . . . I
: v o
7 of Action Item #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Rem@dla:l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant
11 By the 10th of every month 09/10/09 to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ®©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other v
13 90 days 11/04/09 information relating to its potential liability with regard to the site since notification of potential liability by the United LEC LEC 11727109
States or the State or the filing of suit against it regarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 a r{)val in iten? #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
P receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit QMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors
16 7 days prior to commencing 01/04/10 and subcontractors have gdequate insurance coveragg gr have indemnification for liabilities for injuries or damages LEC and RMT v RMT 01/12/10
work to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant
to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOwW - V. Remgdlal Action (letter D): Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.
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PROGRESS UPDATE NO. 42

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to v ©®©
182 completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT RMT 211510
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW Section
19a 7 days prior to item #18a 02/16/10 V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy have been LEC and RMT v RMT 2/15/10 @ ©
met or will be met at the completion of construction.
. SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second
14 days after completion of letter A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be
20a the construction of corrective 05/07/10 ) i q . - g : p . ) ) LEC and RMT v RMT 5/13/10@©
measures available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective
measures.
Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
2la of g” work P 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
22a 45 days 07/30/10 © submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR Addednum LEC and RMT v RMT 07/20/10
submitted July 20, 2010.
14 days of completion of final X . . . . . . . . . .
23a field inspection/corrective action TBD @ SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit LEC and TRC

implementation

inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
4 (Calendar Qays from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETED BY COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation TRC
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b X TBD . . L . . LEC and TRC
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be LEC and TRC
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20b construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA LEC and TRC
measures or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and TRC
all work the SOW
1.4 days.of complet.lon of fleld SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
22b inspection/corrective action TBD X . R X X o R o X . L X LEC and TRC
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a LEC and TRC

draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

21 days of receipt of sample

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

24 results from final sampling event TBD Monitored Natural Attenuation Report summarizing the results of the effort and its findings. TRC
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 10 pre arge aFFS q TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the TRC
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. TRC
27 30 days after item #26 TBD SOVY - VII.» chused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and TRC
EPA's preliminary comments and concerns.
28 30 days after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. TRC

written comments
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PROGRESS UPDATE NO. 42 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM COMPLETION TIMEFRAME ACTION ITEM DUE RESPONSIBLE

(Calendar Days from UAO
Effective Date)

CONTINGENT ACTION ITEMS (SITE WIDE)

# DATE PARTY

ACTION ITEM

COMPLETED COMPLETED BY COMPLETED WHEN

30 days from receint of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary to
29 4 from EP/f\) TBD meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional TRC
response activities.
) ) Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 days from receipt of notice . X s .
30 from EPA TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and TRC
approval.
7 days after receint of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 Y ! P TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and TRC
request (item #30)
approval.
21 days from receipt of . . X L .
32 disapproval notice/request for TBD !EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other TRC
o item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 N TBD . . . R LEC and TRC
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD gieslaérlcliﬁei:erformance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and TRC
5 business days following item Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay (described
35 TBD s . " R LEC and TRC
#34 in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties B.ouhd (paragraph 38): Submit a trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. TRC
38 10 years 08/04/19 Record Preservatlon‘ (paragraph 77): Res.pondent shall preserve and retain all records and documents in its or any of their LEC and TRC
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . X . . . . o .
39 document destruction following TBD Rijz‘cord Preservatloh (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shipments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
40 p - EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and TRC
hazardous substances ; )
to the State will not exceed 10 cubic yards.

Notes
1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09
2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4) Rows shown in Bold are items that have been completed
5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation. Access agreement between LEC and Wharton
Enterprises revised in 2013 for 2 years of access for remedial activities and ongoing sampling and well abandonment.
7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom afinal inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Master Project Schedule

Project Update No. 42

Thu 12/5/13

ID Task Name Start Finish Qtr1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr1, 2014
a Jan I Feb I Mar Apr May I Jun Jul I Aug [ Sep Oct Nov Dec Jan I Feb Mar Apr
1 ‘/ SOURCE REDUCTION (Site Soils) Fri 4/16/04 Fri 9/14/07
[ 12 | USEPA ESD (Site Soils) Tue 7/10/07  Wed 10/24/07
T‘/ POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION Fri 7/1/05 Sat 4/12/08
[ 111 | QUARTERLY MONITORING AND REPORTING Mon 2/27/06 Fri 1/31/14 .
112 | 2006 through 2012 Mon 2/27/06  Wed 1/30/13 e —
[ 175 | 2013 Monitoring and Reporting Mon 2/11/13 Fri 1/31/14 ¢ 4
Ts\/ Conduct 1Q12 Monitoring Event Mon 2/11/13 Fri 2/15/13] =]
F\/' Conduct 2Q12 Monitoring Event Mon 5/13/13 Fri 5/17/13]
W‘/' Prepare and Submit 1st Semi-annual 2013 Monitoring Report Mon 3/4/13 Wed 7/31/13
[ 179 | Conduct 3Q12 Monitoring Event Mon 7/29/13 Fri 8/2/13]
| 180 |~ Conduct 4Q12 Monitoring Event Mon 10/21/13  Fri 10/25/13 ]
| 181 | Prepare and Submit 2nd Semi-annual 2013 Monitoring Report Mon 8/19/13 Fri 1/31/14 ey
| 182 | WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING Fri 6/24/05 Wed 12/18/1.
| 183 | 2005 through 2012 Fri 6/24/05  Wed 12/19/12
[ 219 | 2013 Wetland Monitoring, Invasive Species Control, Restoration& Reporting Mon 5/13/13  Wed 12/18/13 OF )
[ 220 | e Spring 2013 Monitoring & Invasive Species Control Event Mon 5/13/13 Mon 5/13/13
W\/' Fall 2013 Monitoring and Invasive Species Control Event Mon 9/16/13 Tue 9/17/13| D\[ [&)
[ 222 | 2] 2013 Annual Wetland Monitoring Report Preparation and Submittal Wed 9/18/13  Wed 12/18/13|
[ 223 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) Mon 2/27/06 Thu 8/6/09
[ 239 | USEPA UAO & SOW Fri 4/18/08  Tue 12/10/1 J
[ 240 | Active Discussion and Negotiation Fri 4/18/08 Mon 8/3/09
[ 249 | USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] Thu 8/6/09 Thu 8/6/09
[ 250 | 2009 through 2012 Progress Reports Wed 9/9/09  Mon 12/10/12
| 283 |~ 2013 Progress Reports Thu 1/10/13  Tue 12/10/13 & L
284 | Progress Report No. 31 (December 1, 2012 to December 31, 2012) Thu 1/10/13 Thu 1/10/13 € 1/10/13
| 285 | e Progress Report No. 32 (January 1, 2013 to January 31, 2013) Sun 2/10/13 Sun 2/10/13 € 2/10/13
TIG‘/' Progress Report No. 33 (February 1, 2013 to February 28, 2013) Mon 3/11/13 Mon 3/11/13 @ 3/1113
287 | Progress Report No. 34 (March 1, 2013 to March 31, 2013) Wed 4/10/13 Wed 4/10/13 @ 4/10/13
W\/ Progress Report No. 35 (April 1, 2013 to April 30, 2013) Fri 5/10/13 Fri 5/10/13| @ 5/10/13
W‘/' Progress Report No. 36 (May 1, 2013 to May 31, 2013) Mon 6/10/13 Mon 6/10/13 @ 6/10/13
[ 290 | e Progress Report No. 37 (June 1, 2013 to June 30, 2013) Wed 7/10/13 Wed 7/10/13 & 7/10/13
[ 291 | e Progress Report No. 38 (July 1, 2013 to July 31, 2013) Sat 8/10/13 Sat 8/10/13 € 8/10/13
W\/' Progress Report No. 39 (August 1, 2013 to August 31, 2013) Tue 9/10/13 Tue 9/10/13| € 9/10/13
2793\/' Progress Report No. 40 (September 1, 2013 to September 30, 2013) Thu 10/10/13 Thu 10/10/13 € 10/10/13
294 | Progress Report No. 41 (October 1, 2013 to October 31, 2013) Mon 11/11/1% Mon 11/11/1% € 11/11/13
W‘/' Progress Report No. 42 (November 1, 2013 to November 30, 2013) Tue 12/10/13 Tue 12/10/13] & 12/10/13
| 296 | RA WORK PLAN (RAWP) ADDENDUM Thu 8/6/09 Mon 2/9/1!
[ 297 | Ve RA Work Plan Addendum Preparation Thu 8/6/09 Tue 9/15/09
W‘/' USEPA & NJDEP Review and Comment on the RA Work Plan Addendum Fri 9/4/09  Mon 12/21/09
[ 299 | w/' Response to USEPA & NJDEP RA Work Plan Addendum Comments on Tue 12/22/09 Tue 12/29/09
MW19HS1 Soil Remediation
[ 300 | V/' USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and Wed 12/30/09  Wed 12/30/09
Response to Comments)
[ 301 | e Response to USEPA & NJDEP Comments on the MW-30 Investigation Mon 1/4/10 Mon 2/1/10
W\/' USEPA Approval of the MW-30 Investigation (Response to Comments) Tue 2/2/10 Mon 2/22/10|
[ 303 | Prepare and submit Revised RAWP Addendum Fri 4/1/11 Fri 7/8/11]
304 | USEPA review of Revised RAWP Addendum Tue 7/12/11 Wed 9/28/11]
W‘/' Response to USEAP & NJDEP Comments on the Revised RAWP Addendum Thu 9/29/11 Fri 10/28/11
| 306 |EH Prepare and submit Final RAWP Addendum Tue 8/26/14  Mon 11/17/14
| 307 | USEPA review and approval of Final RAWP Addendum Tue 11/18/14 Mon 2/9/15|
| 308 | COMMUNITY INVOLVEMENT PLAN (CIP) Wed 8/26/09  Mon 11/17/1
[ 309 | e NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] Mon 9/14/09 Mon 9/14/09
[ 310 | N/' NJDEP Public _Outreach - Sensitive Population Checklist Compliance [NJAC Wed 8/26/09 Wed 8/26/09
7:26E-1.4(h)&(i)4]
| 311 | USEPA Fact Sheet No. 1 Mon 11/23/08  Mon 11/23/09
W@ CIP Preparation & Submittal LT b 70 Lo Vo4 e L
[ 313 | USEPA 5-YEAR REVIEWS Thu 10/15/09 Thu 10/15/09
| 315 | QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) Mon 12/21/09  Mon 11/17/1
| 316 |Ed UFP Compliant QAPP Preparation LT 7T 1o 1 5 s s O T D
[ 317 | RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION Mon 11/17/08 Fri 11/7/14
| 318 | MW-30 AOC Mon 3/1/10 Fri 11/7/1.
[ 319 |~ Remedial Investigation (RI) Mon 11/29/10  Thu 8/23/12
| 328 | Treatability Study Wed 2/1/12 Tue 4/3/12
[ 330 | Pilot Phytoremediation Design/Implementation Thu 9/13/12 Fri 11/7/1.
331 |~ Design Thu 9/13/12  Wed 10/24/12
| 332 | e Access Agreements Thu 10/25/12 Wed 2/27/13 /&
| 333 | Implementation and Monitoring Mon 4/1/13 Fri 11/7/14
| 334 | Submit Well Point Installation and Sampling Workplan Mon 4/1/13 Tue 4/9/13|
| 335 | Agency Review Wed 4/10/13  Wed 5/29/13)
[ 336 | Response to Comments Thu 5/30/13  Wed 6/12/13
[ 337 | Agency Approval Thu 6/13/13  Mon 7/15/13
338 | Installation and Sampling of Wetland Well Points - Baseline Mon 7/29/13 Fri 8/2/13
WE Installation and Sampling of Wetland Well Points - Post Remedy Mon 11/3/14 Fri 11/7/14
| 340 | MW19HS1 AOC Mon 11/17/08  Tue 10/2/12
Task Summary PESSSSSSSS==y Rolled Up Milestone & Project Summary (P Inactive Milestone & Duration-only Start-only Deadline &
Thu 125/13 Split viviiriiieennns, Rolled Up Task Rolled Up Progress Eeeee—— External Milestone @ Inactive Summary () Manual Summary Rollup eeessssmmms Finish-only
Milestone ® Rolled Up Split tiarserarseraress  External Tasks Inactive Task ( |  Manual Task Eld  Manual Summary PESSISSSS==y  Progress —

edays: elapsed days or calendar days
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